

**Proposed Timeline For Implementation of Proposed PSPO In Respect of Car Cruising Around Junction 27 of the M1.
Critical Pathway**

Deadline for Cabinet report to be submitted.	20 th November 2017
Report to Cabinet requesting approval to consult on proposed PSPO	30 th November 2017
Commence public consultation including publication on the Council's website and and via social media, displayed within prominent areas such as notice boards within the restricted area.	8 th December 2017
Advert in local press (Hucknall Dispatch) regarding consultation following Cabinet call-in period ending 7 th December 2017	15 th December 2017 issue (copy deadline 13 th December 2017)
Consultation Period	8 th December 2017 to 15 th January 2018
Consider consultation responses	15 th December 2017 to 16 th January 2018
Final report to be submitted For Council	23 rd January 2018
Final report to Council to approve final PSPO	1 st February 2018
Implementation date of PSPO	On or after 5 th February 2018

If consultation responses necessitated a further report to Cabinet, this would likely be the 19th February 2018 cabinet and push the full Council report back to 26th April 2018 with implementation from May 2018. This would leave a four month gap in terms of powers more limited powers for the Police to deal with car cruising.